Weekly Progress Report

Amity School of Engineering & Technology

Project Group ID -- **Project Area –Drone Tech.**

B.Tech (CSE DS) IV Semester

WPR No: 4 **Duration:** 03/06/2025**to 09**/06/2025

Students' Weekly Progress Report (WPR) for NTCC Semester of session 2025-26

To be filled by Students	
Students Name	Pavika Yadav
Roll no.	076
Enrollment no.	A023167023076
Project Title finalized, if Yes, give name, if NO, give reason	Yes, Object detection using Drone technology
Synopsis submitted	yes
Literature review	In progress
Technical & Economical Feasibility	In progress
Bill of Material	Draft prepared
Project Progress Schedule (PERT Chart)	InNearing completion
Design of critical components	Not started yet
Fabrication work (give %)	0%
Experimental work (give %)	0%
Result and Analysis	Not applicable yet
Report writing	Not started
Signature of students	Pavika Yadav

Work done in this week:

• **Explored Live Feed Integration with SSD:** Researched how to integrate SSD model with live video feed from a drone. Identified challenges in resolution and data flow between drone camera and laptop.
• **YOLOv8 Trial for Performance Comparison:** Tried YOLOv8 as a benchmark model to compare performance against SSD. Decided to proceed with SSD due to simpler setup and compatibility with limited hardware.
• **Custom Dataset Planning**: If YOLOv8 proves unsuitable in further trials, prepared plan for training SSD on a custom dataset.
• **PERT Chart Digitization:** Initial PERT structure now being digitized using project planning tools. Milestones and dependencies added for clarity.

To be filled by Guide (strike off whichever is not applicable)
Performance of students is satisfactory
Performance of students is unsatisfactory
A warning to be issued to student(s) (Name)
Student was not well (Name)
Date Signature of Guide

Date: 26th May 2025