Weekly Progress Report

Amity School of Engineering & Technology

Project Group ID -- **Project Area –Drone Tech.**

B.Tech (CSE DS) IV Semester

WPR No: 5 **Duration:** 10/06/2025**to 16**/06/2025

Students' Weekly Progress Report (WPR) for NTCC Semester of session 2025-26

To be filled by Students	
Students Name	Pavika Yadav
Roll no.	076
Enrollment no.	A023167023076
Project Title finalized, if Yes, give name, if NO, give reason	Yes, Object detection using Drone technology
Synopsis submitted	yes
Literature review	completed
Technical & Economical Feasibility	completed
Bill of Material	Finalized
Project Progress Schedule (PERT Chart)	Finalized
Design of critical components	In progress
Fabrication work (give %)	10%
Experimental work (give %)	5%
Result and Analysis	Not applicable yet
Report writing	Will start this week
Signature of students	Pavika Yadav

Work done in this week:

- **Live Feed Implementation Started:** Integrated drone camera with laptop using OpenCV for live video stream.
- **SSD Model Testing on Live Feed:** Initial SSD integration completed; tested object detection in controlled indoor setting.
- **Hardware Setup Initiated:** Assembled drone parts required for live testing.
- **Documentation Work Started**: Drafted the introduction and methodology section for the final report.

To be filled by Guide (strike off whichever is not applicable)
Performance of students is satisfactory
Performance of students is unsatisfactory
A warning to be issued to student(s) (Name)
Student was not well (Name)
Date 16/06/25 Signature of Guide

Date: 16th June 2025