Weekly Progress Report

Amity School of Engineering & Technology

Project Group ID -- **Project Area –Drone Tech.**

B.Tech (CSE DS) IV Semester

WPR No: 6 **Duration:** 17/06/2025**to 23**/06/2025

Students' Weekly Progress Report (WPR) for NTCC Semester of session 2025-26

To be filled by Students	
Students Name	Pavika Yadav
Roll no.	076
Enrollment no.	A023167023076
Project Title finalized, if Yes, give name, if NO, give reason	Yes, Object detection using Drone technology
Synopsis submitted	yes
Literature review	In progress
Technical & Economical Feasibility	In progress
Bill of Material	Draft prepared
Project Progress Schedule (PERT Chart)	InNearing completion
Design of critical components	Not started yet
Fabrication work (give %)	20%
Experimental work (give %)	15%
Result and Analysis	Not applicable yet
Report writing	Not started
Signature of students	Pavika Yadav

Work done in this week:

- **Finalized Design of Critical Components:** Completed the design layout for both hardware and software components essential for object detection, including camera mounting, power distribution, and model deployment architecture.
- **Outdoor SSD Testing with Live Drone Feed:** Successfully conducted live field testing of the SSD object detection model using the drone's video feed in natural lighting and varied backgrounds to assess detection accuracy and latency.
- **Annotation Tool Exploration:** Evaluated multiple annotation platforms such as Roboflow and LabelImg to prepare for custom dataset creation; shortlisted preferred tool based on ease of use and model compatibility.
- **Project Report Progress:** Continued writing the report; completed the detailed methodology section and began documenting the system design, including architecture diagrams and testing process.

To be filled by Guide (strike off whichever is not applicable)
Performance of students is satisfactory
Performance of students is unsatisfactory
A warning to be issued to student(s) (Name)
Student was not well (Name)
Date Signature of Guide

Date: 23th May 2025